WWTU Project Payments

As of January 12, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
i B Original Change Orders | Current Paid To Date | Payment Request | Total
SRF PROJECTS: ‘ "
Northsnde Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) I $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll o B $ 37,364.00 | $ 37,364.00
| IO.W.Krohn & Associates - 153 9,079.00 . 3 9,079.00
Brown Equipment Co. Sl ~|$  155,000.00 ; $ - $ 155,000.00
Jack Doheny Supplies 1 _ o 1§ 338859.00 $  338,859.00
Design: (Greeley & Hansen) ~ $ 34430000 $ 17,000.00 | $  361,300.00 | $ 25,176.00  $ - I'$  25176.00 118.43%
Construction Engineering: (Greeley & Hansen) '$  508,300.00 | $ 198500.00 ' $§ 706,800.00 |$  621,225.00 ' § - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2 793 000.00 $ 2,793,000.00 '$ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) | $  238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner N ) $  (168,200.00)! $ - $ (168,200.00)
2012 SRF LOAN i $ 4,200,000.00 [ § 3,822,276.00 $ - 1§ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND s 344,300.00 |'$  17,000.00 | $  361,300.00 | $§  402,699.43 | § - $ 402,699.43 | reimb to City by SFR
[Sheraton and Fairway Knolls Lift Station improvements
___|City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
| i City of West Lafayette (Reimbursement-Krohn & Assoc ) . $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) | $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll ‘ B $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates _ B $ 13,087.00 $ 13,087.00
Bose McKinney & Evans B $ 20,000.00 $ 20,000.00
__|Withered Burns, LLP $ 1,850.00 $ 1,850.00
___Construction Inspection: (Wessler Engineering) $ 148.000.00 $ 148,000.00:1$ - 86,167.00 8,163.00 § 94.330.00 _B63.74%
Constructon Engineering: (Greeley & Hansen) L 1s 308,000.00 $ 308,000.00 | $ 103,897.00 | $ - $ 103,997.00 33.77%
Construction: (Bowen Engineering) - |$ 2,115,000.00 $ 211500000 % 177064500 | $ - $ 1,770,645.00 83.72%
Construction Retainage: (Bank of New York Mellon) $ 196,738.00 | $ - $  196,738.00
Vectren Utility Holdings $ 36,414.00 | $ - $ 36,414.00
Wintek Corporation - $14,800 request rescinded by City of West Lafayette $ - s - |3 -
2014 SRF LOAN ) $ 2,610,000.00 { $ 2,424,714.00 | § 8,163.00 | $ 2,432,877.00 93.21%
Preliminary Engineering: (Greeley & Hansen) I's 17750000 $ 1775500.00 | $ 17749337 | $ - |'$ 17749337 100.00%
| |Phase 3 Power: (Duke Energy) - $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
| |Bose McKinney & Evans $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) ' . $ 1360000 $ 13,600.00 |
IMPROVEMENT FUND K 190,335.04 | $ - $ 190,335.04 | $ 200,328.41 | $ 13,600.00 | $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of January 12, 2016 B CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- ~ Original [ Change Orders | Current Paid To Date [ Payment Request | Total

CAPITAL IMPROVEMENT PLAN PROJECTS: ] ] S

Weri)Weather Facility Improvements (LTCP) ) 3 ]
__:Engineering Study: (Wessler & Associates) $ 1420000, $ 14,200.00 | $ 14,200.00 % 14,200.00 100.00%
‘Design: (Wessler & Associates) o $ 52,200.00 | B $  5220000|% 52,20000 1§ - $ 52,200.00 100.00% |
| Permit: (Wessler & Associates) $ 4,000.00 |, _ $ 4,000.00 | $ 4,567.00 | $ - 18 4,567.00 114.18%
| Construction: (Layne Heavy Civil, inc) - $ 44351000 | $§ 12,099.35 % 455609.35|$ 43546140'% - 1%  435461.40 95.58%
:Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 0 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 12,099.35 | $ 526,009.35 | $ 526,576.35 - $ 526,576.35

Digester Alternative Feedstocks o - o o _
| [Professional Services: (Kennedy, Jenks Constiting) $ 24,600.00 o $  2460000|$ 1045322 |§ -_|$ 10,453.22 42.49%
R ' IMPROVEMENT FUND $ 24,600.00 - 1s 24,600.00 | § 104532218 - |$ 10,453.22
Cumberland Ave Sanitary Sewer Extension i B

Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 124,227.00 | $ 311,727.00 | $ 309,351.50 | $ - $ 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) 1%  34110.00 |$ 3411000} % 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $  246,610.00 12422700 |$ 370,837.00 |[$ 36499715 '3 - |$  364,997.15 ]
:: Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 11459711 $ 195.00. $ 114,792.11 98.96%
Construction: (Atias Excavating) $ 1,958,300.00 _|$ 1,95830000|$% 1,856,849.31 % - $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) R ~ $ 101,450.69 - $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 - $ 2,074,300.00 | $ 2,072,897.11 | $ 195.00 | $ 2,073,092.11 99.94%
Chemical Feed Facilities for Phosphorus Removal n N
Design; (Wessler Engineering) R $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $  4,000.00 $ 4,000.00 1% 4,231.58 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 1% 24,000.00 | $ 24,000.00 | $ - 19 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 1% 250,000.00 | $ 159,479.21 | § - $ 159,479.21 63.79%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 ) 1% 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 58,900.00 | $ - $ 58,900.00 | 95.00%
IMPROVEMENT FUND $  463,400.00 - |$ 463,400.00|$ 323,720.79 | § - 1§  323,720.79
Construction: (Layne Heavy Civil, Inc.) $  753,090.00 3225548 | § 78534548 | § 74566343 | § - 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 1% 39,682.05
2014 CONSTRUCTIONFUND ' |$  753,090.00 | $§ 32,255.48 | $§ 78534548 |$ 78534548 | $ - |'$ 78534548
CSO0 Relief Interceptor Sewer ~ : ] . *

__|Preliminary Design Report: (Wessler Engineering) $ 52,400.00 R 52,40000 | $ 52,400.00 | § ) - 18 52,400.00 100.00%
___|Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00| 1§ - 0.00%
___Design & GSC Coordination; (Wessler Engineering) $ 1,050,000.00 $°.1,050,000.00 | $ ~ 486,000.00 § = 144,000.00 $ 630,000.00 60.60%

Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 $ 155,000.00 | § 1295993 |§ - 1% 1295983 _ 23.56%
_IMPROVEMENT FUND $ 1,193,400.00 Z 1§ 1,193,400.00 | $  551,359.93 | $  144,000.00 ' $  695359.93| ”
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